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April 9, 2002 

VILLAGE OF TOWANDA 
P. 0. BOX 213 

TOWANDA, ILLINOIS 61776 

Illinois Commerce Cammission 
RAIL SAFENSECTION 

Mr. Kevin Sharpe 
Director of Processing 
Transportation Division 
Illinois Commerce Commission 
527 E. Capital Ave., P.O. Box 19280 
Springfield, IL 62794-9280 

Subject: Village of Towanda, IL 
P- 

Railroad Crossing Approach and Street Improvements 
Madison, Jefferson, and Washington Streets 
Docket No. T01-0053 

Dear Mr. Sharpe: 

This letter, for a time extension request, is an addendum to the Supplemental Petition letter dated 
March 4, 2002. (See enclosure) The following are reasons we are requesting a time extension 
from December 31, 2001, to December 31, 2002, for the Stipulated Agreement #943. 

1, Due to the Commissions' Order dated September 12, 2001, the job would not have 
been completed by December 31, 2001. Under normal winter weather in this area, 
most construction stops by December 1" and then starts up again around the latter part 
of March or the first part of April. 

2. Asphalt plants in this area shut down for the year in the middle of November and then 
start back up in the middle of April. 

3. Rowe Construction Company has been waiting on the Union Pacific Railroad for 
permission to enter the Railroad's Right-of-way. As of this date, Rowe is still waiting. 
Their Progress Schedule shows completion the end of August 2002. With permission 
coming soon, this completion dates looks good. 

However, to allow for unforeseen delays and to avoid a second request for an extension of time, 
we respectfully seek an extension of time until December 31, 2002. 
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Please call with any questions, comments, or if you need additional information. Your assistance 
in this matter is greatly appreciated. 

Sincerely, 

Village of Towanda 

Richard McGuire 
Village President 

dlh 

cc: Mr. Jack Mitchell, McLean County 
Mr. Craig Reed, IDOT 
Mr. Bob Berry, ICC 
Mr. Brian Vercruysse, ICC 
Mr. David McKernan, Union Pacific Railroad 
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March 4, 2002 

VILLAGE OF TOWANDA 
P. 0. BOX 213 

TOWANDA, ILLINOIS 61776 

Mr. Kevin Sharpe 
Director of Processing 
Transportation Division 
Illinois Commerce Commission 
527 E. Capital Ave., P.O. Box 19280 
Springfield, IL 62794-9280 

Subject: Village of Towanda, IL 
Railroad Crossing Approach and Street Improvements 
Madison, Jefferson, and Washington Streets 
Docket No. T01-0053 

Dear Mr. Sharpe: 

Per your letter of January 31, 2002, I am requesting a Supplemental Petition for a time extension from 
December 31,2001 to December 31,2002. This request is in regard to the Stipulated Agreement #943 
dated April 3, 2001 and Order entered date of September 12, 2001. 

Please call with any questions, comments, or if you need additional information. Your assistance in this 
matter is greatly appreciated. 

Sincerely, 

Villfige of Towanda 

.'Richard McGuire 
Village President 

jak 

cc: Mr. Jack Mitchell, McLean County 
Mr. Craig Reed, IDOT 

Mr. Brian Vercruysse, ICC 
J Mr. Bob Berry, ICC 
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